MODIS TECHNICAL TEAM MEETING
January 25, 1999

Vince Salomonson chaired the MODIS Technical Team Meeting. Present were Bill
Barnes, Wayne Esaias, Al Fleig, Bruce Guenther, Steve Kempler, Gene Legg (NOAA),
Ed Masuoka, Locke Stuart, and Deborah Howard.

1.0 SCHEDULE OF EVENTS

SWAMP Meeting (Boulder) February 2-3,1999
Infrared Workshop (Miami) February 4-5, 1999
SDDT Meeting (GSFC) February 10, 1999
Reflective Solar Bands Workshop (GSFC) February 11-12, 1999

Building 32, Room E103/E109

MODLAND/SDST Meeting (GSFC) March 30-31, 1999
Building 28, Room E210

Next MODIS Science Team Meeting April or May 1999 (TBD)
2.0 MINUTES OF THE MEETING
2.1 Overview

Vince Salomonson opened the meeting with discussions on the agenda for the
upcoming SWAMP meeting and on the wording for the Level 1 waivers. Some of the
MODIS-related topics to be discussed at SWAMP include instrument validation, ocean
products, calibration maneuvers, and science software status. Salomonson plans to
report that PI processing is good. Kempler will give information on PGE Level 1
products to Masuoka or Vermote to present at the SWAMP meeting. Salomonson asked
when MODIS data would be available for the science team and when it would be
available for the general public. Fleig replied that the ocean products will be available
before some of the land and atmosphere products. Legg added that NOAA data would
be available no earlier than 9 months after launch. At the next Technical Team meeting
on January 28 MODIS topics to be presented at SWAMP will be confirmed.

A discussion followed about the importance of including deep space and/or moon
views from MODIS. Three options considered by the technical team include: 1) a deep
space view without a moon view, 2) a space view and moon view, and 3) a moon view
without a deep space view. One technical team member pointed out that if looking at
PM, MODIS would be standing behind CERES. Esaias advocated the need for the deep
space view.

Salomonson then lead a brief discussion on the wording of the waiver. The group
discussed the pros and cons of comparing MODIS products to the heritage AVHRR



products. One technical team member recommended that the Sea Surface Temperature
issue should be included.

2.2 Instrument Report

Bruce Guenther reported on the testing at Valley Forge. He estimated less than a 50%
likelihood of getting less than a .5% error. Guenther described a 7- to 9-week impact on
the FM1 schedule and said a bench test of the cooler and blackbody is needed. He
noted that a 9-week slip on delivery of FML1 could have a 2- to 3-week impact on the
AM launch schedule. He also described using witness samples for FM1 and applying
them to PFM. Guenther reported an error in taking FM fixed optics and applying that
to PFM that affects the calibration accuracy on PFM. However, he said that is better
than not measuring it.

2.3 GDAAC Report

Steve Kempler briefly summarized GDAAC Notes dated 1/21/99 (Attachment 1). He
reported that the Level 1 DAAC is in good shape. However, there are scheduling issues
about the Level 2 into the SIPS Interface and the SIPS Interface may not be ready at
launch. A short discussion followed on when to distribute MODIS data to the science
team and to the broader community.

2.4 SDST Report

Ed Masuoka presented highlights of the V2 SSI&T Schedule (Attachment 2). He
commented that compressing MODIS data products in MODAPS production is being
studied as an option to improve I/0 performance and bandwidth for data distribution.

He also noted that the portion of the SIPS Interface that will deliver the Level 1 MODIS
products to SDST is available in the current drop of the ECS system (Drop 4PX). The
portion of the SIPS Interface that supports ingesting MODIS products delivered by
MODAPS to the DAACS is not available until Drop 5A of the ECS system. This release
will be available around 5/27/99 but will not be installed at most DAACSs until late
November or early December 1999.

Masuoka noted that the EASE grid currently is not supported. A tile boundary
coordinates file from the Land Team is needed to get the EASE grid products working
in MODAPS. Robert Wolfe will supply this shortly. For now the Level 3 snow and sea
ice products only will be made in the MODIS grid in tests scheduled for
February/March.

Masuoka commented that testing with synthetic data at the end of February will
include improved Ocean water leaving radiance. However, the synthetic data still will
be in the old L1B format.

2.5 MAST

Locke Stuart reported that Barbara Conboy is polling Science Team members to check
on a good date for the next Science Team meeting. Conboy also is working with PAO



on a launch invitation list. Stuart reported that a potential newsletter format is being
developed.

3.0 ACTION ITEMS
3.1 Action Items Carried Forward

1. Conboy and Howard: Plan for the next MODIS Science Team meeting in April or
May.

Status: This item remains open.
2. Conboy: Work with Murphy on a launch invitation list; invite PAO to participate.
Status: This item remains open.

3. Conboy, Howard, and Ward: Develop a weekly MODIS news page linked to the
MODIS home Web site. It should include hot items and reflect weekly progress.

Status: This item remains open.

4. Evans and Eicorn: Look into what can be done at Valley Forge without taking the
instrument off the spacecratft.

Status: This item remains open.

5. Townshend: Prepare for getting the official word on the launch date.

Status: This item remains open.

6. Fleig: Follow up on the status of the Pl Processing working agreement with ESDIS.
Status: This item remains open.

7. Murphy: Investigate the status of direct broadcast and present an update to the
Technical Team.

Status: This item remains open.

8. Murphy: Coordinate a MODIS approach for radiance-to-brightness temperature
conversions.

Status: This action remains open.
9. Masuoka: Submit an EOS-PM Data Product Update to ESDIS.

Status: This action item remains open.



10. Masuoka: Distribute an e-mail message summarizing the status of production rules
at ECS.

Status: This material was presented at the last Science Team meeting (June 24-26).
Masuoka will update this information and pass it along to the discipline group leaders.

11. Murphy: Speak to MCST and the discipline group leaders about what to include in a
Version 2.1.1 Level 1B delivery.

Status: This item remains open.

12. Masuoka: Examine status of DAO ancillary products for MODIS.

Status: This item remains open.

3.1 Closed Action Items

1. Guenther: Deliver a schedule for an earlier date on Level 1 code. In addition work
on, if possible, a more modularized version of the Level 1B code to minimize any

problems from forthcoming software changes.

Status: This item is closed. Guenther provided this schedule to an early January
premeeting to the SDDT meeting held on January 13.



